



Grant ID: HG\_08/38

ACT Heritage use only

Received: 13/3/09

Approved  Yes  NoGrant Officer M Gleeson

## ACT HERITAGE GRANTS PROGRAM

### *Progress Report as at 2 March 2009*

Grant Recipient \_ Australian Institute of Architects (was RAlA) \_

Project Name \_ Comparative Assessment of nominations to the ACT Heritage Register

Contact Name \_ Sophie Clement, ACT Chapter Manager

Phone No ( 02) 62802100

#### The Project

1. Describe what the project has achieved so far. What has been implemented?

##### Part 1 Comparative Assessment

On 29 January 2009, a letter was sent to Gerhard Zatschler at the Heritage Unit (attached) together with 4 lists of the buildings (attached) that the ACT Chapter of the Australian Institute of Architects believes should have priority for listing on the ACT Heritage Register.

##### Part 2 Priority List of Enrico Taglietti's works

The Institute's ACT Heritage Committee has agreed on the following:

1. Giralang School (previously nominated to ACT Heritage Council)
2. Dickson Library (previously nominated to ACT Heritage Council)
3. Dingle House, 19 Downes Place, Hughes (previously nominated to ACT Heritage Council)
4. Flynn Primary School
5. Paterson House, Aranda
6. War Memorial Annex (storage & conservation repository), Mitchell
7. McEwen House, Downer

**Please attach any supporting documentation or additional pages if required.**

8. Woden Youth Centre or Early Childhood Centre, Forrest depending if the ACT Government is listing Woden Youth Centre.

2. What is your assessment of the success of your project so far (compared with the proposal outlined in your application)? e.g. what have you learnt, what are your successes?

A worthwhile project that has enabled us to focus on the individual merits of buildings being assessed. Prioritising is a difficult task that involves subjective opinions from all stakeholders. The process of listing the buildings has been interesting and with certain challenges.

The citations for the Enrico Taglietti buildings will be prepared by consultants Graeme Trickett and Ken Charlton.

3. Describe any difficulties encountered or expected

Nil

4. Is your project complying with the timetable set out in your application?

No If no, in what ways did it vary and why?

The time-line has been delayed but we still aim to complete in the time frame agreed in the original application.

5. Outline any modifications or variations to your project that you have undertaken or intend to undertake to deal with difficulties, delays or to improve the project's outcomes

Nil

6. Have you distributed any promotional or other materials or arranged any other networking or promotional activities to date?

Please attach any supporting documentation or additional pages if required.

None to date – these will be done once the project is completed

7. Please attach copies of:

- any promotional materials relating to your project prepared to date
- any media coverage of the project which you have become aware of
- any additional material which is a result of your project

8. Please list the dates of any proposed public events, media releases or media coverage of the project.

None to date – these will be done once the project is completed

**Funding**

9. Total grant funding spent to date \$ 1567.50

Any additional funds spent to date on this project \$

**TOTAL SPENT:** \$ 1567.50

10. Is your project's **expenditure** different to what was originally planned in your application for this stage of the project?

- higher
- lower
- the same

If higher or lower, please explain what expenditure has changed and why?

11. Is your project's **income** (including this heritage grant, other funding and in-kind support) different to what was originally planned in your application for this stage of the project?

- higher
- lower
- the same
- not applicable

If higher or lower, please explain what income has changed and why?

*Please attach any supporting documentation or additional pages if required.*

**Reporting**

The Heritage Unit will be reporting on a regular basis to the Minister and the ACT Heritage Council about the grant program. To enable us to include an update on your project, please provide:

***a short summary of the current progress of the project (~50 words):***

The project to establish priority lists for listing of buildings on the ACT Heritage Register has been completed. The second part of the project is to identify 5 significant buildings designed by architect Enrico Taglietti. The buildings have been identified, and the next part of the project is to research the places & write citations & statements of significance for the 5 buildings.

---

---

---

***the date the project will be completed:*** the week ending 30 / June / 2009

**Certification**

*We certify that the above information is correct and accurate*

**Project officer**

**President, Chair, CEO, or appropriate clearing officer (for Organisations only)**

**Please attach any supporting documentation or additional pages if required.**